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Grant Number:
B-13-DS-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$83,935,649.50

Estimated PI/RL Funds:

Obligation Date: Award Date:

04/28/2016

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$93,700,000.00

Disasters:

FEMA-4117-OK

Declaration Number

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period.
Since the initial assessment of the storms’ impact, inquiries have been made to the State of Oklahoma Department of Emergency
Management to update disaster impacts. However, the Department reported that there is no additional State disaster information available.
Because several years have passed and vigorous steps have been taken toward recovery, the State determined that a survey was needed to
update recovery efforts and determine the unmet needs still existing. As mentioned previously, CDBG_DR funds must be used to cover
“unmet’ storm related disaster needs. Given these circumstances, the State prepared both mailed and emailed surveys to representatives of
various units of general local governments (counties, cities, towns), HUD assisted housing, and LITHC housing located within the eligible
disaster areas. US Census (American Community Survey) data was also examined as well to help better identify targeted groups which could
possibly address the LMI requirement set forth in the Federal Register Notice.
The following list includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing
also denotes the incident period in which the disaster occurred.
Oklahoma Severe Winter Storm (DR-4164)
Incident period: December 5, 2013 to December 6, 2013
Major Disaster Declaration declared on January 30, 2014
Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha
Oklahoma Severe Storms and Tornadoes (DR-4117)
Incident period: May 18, 2013 to June 2, 2013
Major Disaster Declaration declared on May 20, 2013
Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole
Oklahoma Severe Winter Storm and Snowstorm (DR-4109)
Incident period: February 24, 2013 to February 26, 2013
Major Disaster Declaration declared on April 8, 2013
Counties Included: Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills,
Washita, Woods, Woodward
Oklahoma Freedom and Noble Wildfires (DR-4078)
Incident period: August 3, 2012 to August 14, 2012
Major Disaster Declaration declared on August 22, 2012
Counties Included: Cleveland, Creek
Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-4064)
Incident period: April 28, 2012 to May 1, 2012
Major Disaster Declaration declared on June 14, 2012
Counties Included: Alfalfa, Craig, Grant, Kay, Nowata
Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-1989)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$93,700,000.00
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Incident period: May 22, 2011 to May 25, 2011
Major Disaster Declaration declared on June 6, 2011
Counties Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage,
Ottawa
Oklahoma Severe Storms and Flooding (DR-1988)
Incident period: April 21, 2011 to April 28, 2011
Major Disaster Declaration declared on May 27, 2011
Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmulgee, Pittsburg, Sequoyah
Oklahoma Severe Winter Storm and Snowstorm (DR-1985)
Incident period: January 31, 2011 to February 5, 2011
Major Disaster Declaration declared on May 13, 2011
Counties Included: Creek, Craig, Jefferson, Logan, Mayes, Nowata, Okmulgee, Osage, Ottawa, Pawnee, Pottawatomie, Rogers, Stephens,
Tulsa, Wagoner, Washington
Oklahoma Severe Storms, Tornadoes, and Straight-Line Winds (DR-1970)
Incident period: April 14, 2011
Major Disaster Declaration declared on April 22, 2011
Counties Included: Atoka, Pushmataha

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also restricted the overall scope of the program at
this time.
Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and planning. Data to determine the unmet need was compiled
from unmet need requests provided by an ODOC unmet needs survey conducted from June 26, 2014 through August 8, 2014. Disaster
Recovery notification letters were individually mailed to each of the fifty-seven (57) disaster eligible counties across the State. Disaster
Recovery notification letters were also mailed to each of the State’s eleven (11) Substate Planning Districts. An email database of
approximately three-thousand (3,000) from ODOC’s Community Developer newsletter was also utilized in conjunction with the ODOC disaster
recovery website. Additionally, supplemental data from HUD’s Oklahoma City Field Office and FEMA was also used. The unmet needs survey
was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which qualified under the 2011, 2012, and 2013
Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary of the results from the survey contained in
the ODOC disaster recovery notification letters.Please note that these survey results are the initial response to the inquiry of the State’s unmet
disaster needs. Because these unmet needs are based off simple requests and not substantiated by an official application, this listing DOES
NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be conducted upon evaluation of an officially
submitted Disaster Recovery application through the State’s OKGrants’ system.
SURVEY SUMMARY – AS OF 8/8/2014
Total Submissions – 89 Units of General Local Government (UGLG’s)

    •  Total Disaster Funding Requested – $253,818,251.68
    •  Total Individual Funding Activities Requested Among the 89 UGLG’s – 371
    •  Projects Directly DR Ineligible: 8 ($3,542,289.75)
    •  Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG’s Requested Administration Amounts
as Part of the Letter of Intent.
Cleveland County – (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT include OKC/Cleveland County Activities
    •  Creek County – 136 Activities ($43,435,673.46)
    •  Oklahoma City – 22 Activities ($87,501,550.00)
    •  Balance of State – 145 Activities ($73,660,028.22)
 
 Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64)
    •  Activities Requested from 2012 Disaster Declarations: 181 ($60,677,272.96)
    •  Activities Requested from 2013 Disaster Declarations: 62 ($125,728,676.10)
    •  Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 2013): 1 Acivity ($2gt;
 
CDBG-DR Categories    (Total Request - $253,818,251.68)
 
    •  Housing – 3 Activities ($9,000,000.00)3.5%
 
    •  Infrastructure – 90 Activities ($156,902,371.60)61.8%
 
    •  Planning – 10 Activities ($15,403,444.00)6.1%
 
    •  Public Facilities – 14 Activities ($1,748,582.64)0.7%
 
    •  Resiliency – 250 Activities ($59,640,983.46)23.5%  Includes: Emergency Equipment, Generators, Storm Sirens, Housing Clearance for
Flood Plain Issues, Storm Shelters/Safe Rooms.
 
    •  Economic Development – 1 Activity ($900,000 INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.
 
    •  Administration – 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual administration at the time of the final DR plan. This
amount only shows what was included in the Letter of Intent listings. Federal guidance allows for up to 5% Administration.
 

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$27,271,764.62

$0.00

$9,676,525.44

$9,614,087.84

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$83,935,649.50

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$27,079,424.72

$83,935,649.50

$83,935,649.50

Overall

Program Income Received

$4,503,851.00

$4,503,851.00

Progress Toward Required Numeric Targets

$1,058,923.62

$0.00

To Date

Limit on Public Services

$0.00

95.95%
88.26%

Overall Benefit Percentage (Projected)

$2,502,925.41

Requirement

Limit on State Admin $4,685,000.00

$0.00

Limit on Admin/Planning

$14,055,000.00

Required

$18,740,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $46,850,000.00 $76,080,106.14

Overall Benefit Percentage (Actual)

    •  UNKNOWN – 1 ($8,000,000.00)  3.2%    **NOTE: Requested $8 million in funding but did not provide any detailed list of requested DR
activities.
Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
revitalization needs of our most impacted counties. The State’s allocation of the Funding by activity (as set forth above)is guided by several
critical federal requirements set forth in the Federal Register Notice. All of the programs to be administered in the activity categories identified
above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
•       First, the Federal Register Notice requires that not less than $41,228,000 of the Funding must be used to provide assistance in Cleveland
and Creek Counties. HUD has explained that this requirement was largely based on where registrants who sought assistance from FEMA and
SBA were geographicallyconcentrated.
•       Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
•       Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the Low/Moderate
Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to assist LMI
persons.
•       Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to serve
households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
•       Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
The State’s first priority withtheFundingis to get funding to as many affected residents as possible in order to assist them with disaster
recovery. With this priority in mind, the State has developed additional factors to determine allocations of the Funding down to the level of
specificity required by HUD.

$9,614,087.84 $27,271,764.62Total Funds Drawdown
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During this quarter, activities continue for multiple Round funding.  Rounds 8 & 9 Request for funding approved by
HUD.  Quarterly Reports have been posted on the OKCommerce.gov website and submitted via email to local field
Rep.  See individual activities for more notes.  Efforts have been made with each sub-recipient to upload related
documents into the State's OKGrants system for desk review and monitoring of progress for each activity.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 ($79,689,633.50) $0.00

Admin - DR R1, Admin - DR R1 $1,533.00 $359,877.20 $359,877.20

Admin - DR R10, Admin - DR R10 $0.00 $150,000.00 $0.00

Admin - DR R3, Admin - DR R3 $148,122.31 $1,109,568.00 $686,444.04

Admin - DR R4, Admin - DR R4 $600.00 $442,959.25 $600.00

Admin - DR R5, Admin - DR R5 $8,864.76 $68,000.00 $8,864.76

Admin - DR R6, Admin - DR R6 $0.00 $3,723.00 $0.00

Admin - DR R7, Admin - DR R7 $0.00 $466,799.00 $0.00

Admin - DR R9, Admin - DR R9 $3,137.62 $408,808.00 $3,137.62

Housing - DR R1, Housing - DR R1 $0.00 $434,334.89 $434,334.89

Housing - DR R3, Housing - DR R3 $2,306,994.89 $5,110,000.00 $4,785,505.84

Housing - DR R5, Housing - DR R5 $148,513.13 $750,000.00 $246,646.40

Infrastructure - DR R1, Infrastructure - DR R1 $0.00 $2,314,834.10 $2,314,834.10

Infrastructure - DR R10, Infrastructure - DR R10 $0.00 $4,353,851.00 $0.00

Infrastructure - DR R2, Infrastructure - DR R2 $90,355.59 $1,980,000.00 $848,188.38

Infrastructure - DR R3, Infrastructure - DR R3 $1,448,798.86 $8,280,938.42 $4,266,357.14

Infrastructure - DR R6, Infrastructure - DR R6 $804,613.28 $7,840,829.05 $804,613.28

Infrastructure - DR R7, Infrastructure - DR R7 $817,832.77 $8,605,194.00 $817,832.77

Infrastructure - DR R8, Infrastructure - DR R8 $0.00 $9,500,000.00 $0.00

Infrastructure - DR R9, Infrastructure - DR R9 $0.00 $10,293,600.00 $0.00

Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR $0.00 $206,969.81 $206,969.81

Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR $258,510.00 $1,457,925.00 $865,045.00

Mitigation / Resiliency - DR R4, Mitigation / Resiliency - DR $3,099,206.80 $16,395,416.70 $8,822,856.89

Mitigation / Resiliency - DR R5, Mitigation / Resiliency - DR $61,355.83 $537,500.00 $220,363.71

Mitigation / Resiliency - DR R6, Mitigation / Resiliency - DR $0.00 $300,000.00 $0.00

Mitigation / Resiliency - DR R7, Mitigation / Resiliency - DR $0.00 $931,710.50 $135,291.00

Planning - DR R1, Planning - DR R1 $61,849.23 $930,000.00 $930,000.00

Planning - DR R3, Planning - DR R3 $353,799.77 $702,811.58 $514,001.79
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Activities

Admin - DR R1 / Admin - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,500.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$132,500.00

$0.00

$0.00

$0.00

$132,500.00

$132,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Admin R1

$1,533.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

N/A

$132,500.00

Total Funds Expended

Responsible Organization:

$1,533.00

Administration Under Way

Activity Description:

DR Administration

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Admin R1Activity Title:

Project Number:

Admin - DR R1

Project Title:

Admin - DR R1

$132,500.00$1,533.00City of Oklahoma City2

$1,533.00     Program Funds Drawdown $132,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R10 / Admin - DR R10Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources $150,000.00

$150,000.00

$150,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Admin R10

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

05/20/2018

$150,000.00

To Date

05/20/2016

N/A

$0.00

Responsible Organization:

Administration Under Way

OKC 00023 83.1 Admin R10Activity Title:

Project Number:

Admin - DR R10

Project Title:

Admin - DR R10

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Project Administration Round #10

Location Description:

Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00023 83.1
(Draper Plant) R8

OKC 00023 83.1
(Draper Plant) R8

Infrastructure - DR
R8

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1
Admin R3

OKC 00023 83.1 Admin
R3

Admin - DR R3AdministrationCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R10

OKC 00023 83.1 Infra
(Draper Plant) R10

Infrastructure - DR
R10

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R3

OKC 00023 83.1 Infra
(Draper Plant) R3

Infrastructure - DR
R3

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R6

OKC 00023 83.1 Infra
(Draper Plant) R6

Infrastructure - DR
R6

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

Association Description:
OKC Draper Water Treatment Plant
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin - DR R3 / Admin - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Catoosa, City of

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$5,111.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Catoosa 00042 83.1 Admin R3

$5,111.51

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$5,111.51

Total Funds Expended

Responsible Organization:

$5,111.51

Administration Under Way

Activity Description:

Project Administration

Location Description:

Catoosa 00042 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$5,111.51$5,111.51Catoosa, City of

$5,111.51     Program Funds Drawdown $5,111.51
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Catoosa, City of

Admin Invoices for Grant Administrator from 4/30/15 to 4/1/16.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Admin R3

$7,274.40

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$7,274.40

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration

Location Description:

Kingfisher

Activity Progress Narrative:

Kingfisher 00077 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,274.40     Program Funds Drawdown $7,274.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

N/A Mannford, City of

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$30,784.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mannford 00021 83.1 Admin R3

$8,642.04

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$30,784.03

Total Funds Expended

Responsible Organization:

$8,642.04

Administration Under Way

Activity Description:

Project Administration

Location Description:

Mannford

5649.48; 2992.56

Activity Progress Narrative:

Mannford 00021 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$30,784.03$8,642.04Mannford, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,642.04     Program Funds Drawdown $30,784.03

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,312.00

N/A Norman, City of

Total Projected Budget from All Sources

Match Contributed

$21,312.00

$0.00

$0.00

$0.00

$21,312.00

$18,081.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Admin R3

$3,775.78

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$18,081.20

Total Funds Expended

Responsible Organization:

$3,775.78

Administration Under Way

Activity Description:

Project Administration

Location Description:

Norman

Norman 00064 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$18,081.20$3,775.78Norman, City of

$3,775.78     Program Funds Drawdown $18,081.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Norman 00064 83.1
Admin R9

Norman 00064 83.1
Admin R9

Admin - DR R9AdministrationNorman, City of General Account

Norman 00064 83.1
Infra (Streets) R3

Norman 00064 83.1
Infra (Streets) R3

Infrastructure - DR
R3

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9

Norman 00064 83.1
Infra (Streets) R9

Infrastructure - DR
R9

Construction/reconstruct
ion of streets

Norman, City of General Account

Association Description:
Norman Street Rehab
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2871.72; 904.06

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,825.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$360,825.00

$0.00

$0.00

$0.00

$360,825.00

$215,575.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Admin R3

$27,975.53

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$215,575.02

Total Funds Expended

Responsible Organization:

$27,975.53

Administration Under Way

Activity Description:

Administration

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$215,575.02$27,975.53City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$27,975.53     Program Funds Drawdown $215,575.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,387.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$620,387.00

$0.00

$0.00

$0.00

$620,387.00

$396,135.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin R3

$95,343.05

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$396,135.88

Total Funds Expended

Responsible Organization:

$101,640.90

Administration Under Way

Activity Description:

State DR Administration

Location Description:

Oklahoma Dept. of Commerce, Oklahoma City, OK

State - 83.1 ODOC Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$396,135.88$101,640.90Oklahoma Department of Commerce

$95,343.05     Program Funds Drawdown $396,135.88

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

State - 83.1 ODOC
Admin R9

State - 83.1 ODOC
Admin R9

Admin - DR R9Administration
Oklahoma Department of

Commerce
General Account

State 83.1 Admin R7State 83.1 Admin R7Admin - DR R7Administration
Oklahoma Department of

Commerce
General Account

Association Description:
ODOC Admin
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68530.90; 26812.15;

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R4 / Admin - DR R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Creek County

Total Projected Budget from All Sources $5,850.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Creek Co (Sp) Kellyville 00053 83.1 Admin R4

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

06/11/2017

To Date

06/11/2015

N/A

Responsible Organization:

Administration Under Way

Creek Co (Sp) Kellyville 00053 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4
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$5,850.00

Match Contributed

$0.00

$0.00

$0.00

$5,850.00

$600.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$600.00

$0.00

$0.00 $0.00

$0.00

$0.00
$600.00

Total Funds Expended $600.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Kellyville

A budget mod was approved in the okgrants contract process to decrease this activity to 5250 (-600.00) and move the
600.00 to Mit/Res activity to cover addtl cost of fire apparatus invoice (shipping cost).  There will be a voucher
modification made once the DRGR budget modification is completed. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$600.00$600.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $600.00

Admin - DR R5 / Admin - DR R5Project # / Title:

Grantee Activity Number: OKC 00005 10.6 Admin R5
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Projected Start Date:

Benefit Type:

Overall

$68,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$68,000.00

$0.00

$0.00

$0.00

$68,000.00

$8,864.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$8,864.76

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/21/2017

$0.00

To Date

07/21/2015

N/A

$8,864.76

Total Funds Expended

Responsible Organization:

$8,864.76

Administration Under Way

Activity Description:

Administration

Location Description:

Oklahoma City

Admin Inv. 6036.69 (16356-38); 2,828.07 (16356-41)

Activity Progress Narrative:

OKC 00005 10.6 Admin R5Activity Title:

Project Number:

Admin - DR R5

Project Title:

Admin - DR R5

$8,864.76$8,864.76City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,864.76     Program Funds Drawdown $8,864.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R9 / Admin - DR R9Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,808.00

N/A Norman, City of

Total Projected Budget from All Sources $308,808.00

$0.00

$0.00

$308,808.00

$3,137.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Admin R9

$3,137.62

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

N/A

$3,137.62

Total Funds Expended

Responsible Organization:

$3,137.62

Administration Under Way

Norman 00064 83.1 Admin R9Activity Title:

Project Number:

Admin - DR R9

Project Title:

Admin - DR R9

$3,137.62$3,137.62Norman, City of

$3,137.62     Program Funds Drawdown $3,137.62
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Match Contributed $0.00$0.00

Activity Description:

Program Administration

Location Description:

Norman, City of

3137.62;

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Housing - DR R1 / Housing - DR R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Housing (Single-Fam) R1

Activitiy Category:

04/29/201604/29/2014

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Housing (Single-Fam) R1Activity Title:

Project Number:

Housing - DR R1

Project Title:

Housing - DR R1
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Overall

$237,500.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$237,500.00

$0.00

$0.00

$0.00

$237,500.00

$237,500.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

Direct Benefit (Households)

$237,500.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

$0.00     Program Funds Drawdown $237,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Housing (Single-Fam)

R5

OKC 00005 10.6
Housing (Single-Fam)

R5
Housing - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Housing (Single Family)
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/35 0/0 0/35# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0

Housing - DR R3 / Housing - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,110,000.00

Low/Mod Mannford, City of

Total Projected Budget from All Sources $5,110,000.00

$0.00

$5,110,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mannford 00021 83.1 Housing (Sr)  R3

$2,306,994.89

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/15/2016

$0.00

To Date

12/15/2014

Direct Benefit (Households)

$4,785,505.84

Responsible Organization:

Construction of new replacement housing Under Way

Mannford 00021 83.1 Housing (Sr)  R3Activity Title:

Project Number:

Housing - DR R3

Project Title:

Housing - DR R3

$2,306,994.89     Program Funds Drawdown $4,785,505.84
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Match Contributed $0.00

$0.00

$4,785,505.84

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $2,306,994.89

Activity Description:

See DRGR Supporting Documents (Upload Docs)
Note: Nat Objective - LMH
1.    Proposed Project Activities:  Cimarron Courts Senior Apartments - Elderly Congregative Housing- CDBG Disaster
Recovery participation is $5,110,000. This proposal is for the development of a new 40 unit project (including 34 single
bedroom and 6 two bedroom units) to be located within the City of Mannford on City property provided for the project. This
project, located at 807 Greenwood Avenue, will be close to the existing Senior Citizen Activity Center and other facilities that
support the health and safety of senior citizens. This new housing project will be actively marketed as replacement housing for
elderly citizens who were displaced by the Freedom Wildfire and are still attempting to find permanent housing options as a
result of the fire. 

Location Description:

Mannford See DRGR Supporting Documents (Upload Docs)

658,813.57 April Inv; 901,028.99 May Inv.
An agreement for Mannford Multifamily Rental has been drafted for execution next quarter.
1,559, 842.56

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$4,785,505.84$2,306,994.89Mannford, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/40 0/0 0/40# of Households 0 0 0

0 0/40 0/0 0/40# Renter Households 0 0 0
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Housing - DR R5 / Housing - DR R5Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$246,646.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R5

$148,513.13

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/21/2017

$0.00

To Date

07/21/2015

Direct Benefit (Households)

$246,646.40

Total Funds Expended

Responsible Organization:

$148,513.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Rehab: Single Family Housing

Location Description:

Oklahoma City

46,292.53 (16356-34) 87,956.37 (16356-38) 14,264.23 (16356-41)

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R5Activity Title:

Project Number:

Housing - DR R5

Project Title:

Housing - DR R5

$246,646.40$148,513.13City of Oklahoma City2

$148,513.13     Program Funds Drawdown $246,646.40
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Activity Locations
Address County State ZipCity Status / Accept

2839 SW 78th St Oklahoma City Oklahoma 73159 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/70 0/0 0/70# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0

0 0/35 0/0 0/35# Renter Households 0 0 0

Activity Supporting Documents
16356-034-DR.xlsxDocument

16356-038-DR.xlsxDocument

16356-041-DR.xlsxDocument

Infrastructure - DR R10 / Infrastructure - DR R10Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

OKC 00023 83.1 Infra (Draper Plant) R10

Activitiy Category:

Rehabilitation/reconstruction of public facilities Under Way

OKC 00023 83.1 Infra (Draper Plant) R10Activity Title:

Project Number:

Infrastructure - DR R10

Project Title:

Infrastructure - DR R10
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Benefit Type:

Overall

$4,353,851.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$4,353,851.00

$4,353,851.00

$0.00

$0.00

$4,353,851.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

05/20/2018

$4,353,851.00

To Date

05/20/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Infrastructure - DR R2 / Infrastructure - DR R2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$891,840.48

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$891,840.48

$0.00

$0.00

$0.00

$891,840.48

$65,187.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R2

$31,378.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/11/2016

$0.00

To Date

12/11/2014

Area Benefit (Census)

$65,187.19

Total Funds Expended

Responsible Organization:

$31,378.32

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

OKC 00005 10.6 Infra (Drainage) R2Activity Title:

Project Number:

Infrastructure - DR R2

Project Title:

Infrastructure - DR R2

$65,187.19$31,378.32City of Oklahoma City2

$31,378.32     Program Funds Drawdown $65,187.19
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Drainage Improvements - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Invoices $9,101.66; $22,276.66 = $31,378.32

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 4119 5721# of Persons 72.00

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,088,159.52

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,088,159.52

$0.00

$0.00

$0.00

$1,088,159.52

$783,001.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

$58,977.27

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/11/2016

$0.00

To Date

12/11/2014

Area Benefit (Census)

$783,001.19

Total Funds Expended

Responsible Organization:

$58,977.27

Construction/reconstruction of streets Under Way

Activity Description:

Construction/reconstruction of streets

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R2 Cleveland CoActivity Title:

Project Number:

Infrastructure - DR R2

Project Title:

Infrastructure - DR R2

$783,001.19$58,977.27City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Linear miles of Public 0

$58,977.27     Program Funds Drawdown $783,001.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Infrastructure - DR R3 / Infrastructure - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,500.00

Low/Mod Bristow, City of

Total Projected Budget from All Sources $772,500.00

$0.00

$772,500.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bristow 00089 83.1 Infra (Streets) R3

$6,378.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$772,500.00

Responsible Organization:

Construction/reconstruction of streets Under Way

Bristow 00089 83.1 Infra (Streets) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$6,378.00     Program Funds Drawdown $772,500.00
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Match Contributed $0.00

$0.00

$772,500.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $6,378.00

Activity Description:

See DRGR Supporting Documents (Upload Docs)

    1.  The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing
residential streets at an estimated cost of $750,000.

Location Description:

City of Bristow, OK - See DRGR Supporting Documents (Upload Docs)

Final Inv. for this activity..All funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$772,500.00$6,378.00Bristow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19000# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1825 755 4220# of Persons 61.14

LMI%:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$732,400.00

$0.00

$0.00

$0.00

$732,400.00

$727,108.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland County 00080  83.1 Infra (Streets) R3

$576,070.92

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$727,108.48

Total Funds Expended

Responsible Organization:

$576,070.92

Construction/reconstruction of streets Under Way

Activity Description:

- See DRGR Supporting Documents (Upload Docs)
The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.
Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.
During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.

Cleveland County 00080 83.1 Infra (Streets) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$727,108.48$576,070.92Cleveland County

$576,070.92     Program Funds Drawdown $727,108.48
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The key issue that has lead to the deterioration of these roads is that none of these roadways were designed to carry the
volume or the weight of the vehicles that repeatedly traveled each roadway during the time of the wildfire disaster and the
subsequent recovery efforts.
 
The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 7675 12290# of Persons 62.45

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,170,000.00

Low/Mod Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$2,170,000.00

$0.00

$0.00

$0.00

$2,170,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Infra (Water Plant) R3

$134,647.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Survey)

$134,647.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.
The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.
During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.
The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full upgrade to new
electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased ground water lakes
from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed location site is on a
heavier duty distribution system maintained by Cimarron Electric

Kingfisher 83.1 00077 Infra (Water Plant) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$134,647.50     Program Funds Drawdown $134,647.50
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Cooperative with better resources to maintain sustained distribution. The City has only one electric crew to restore outages to
the current facility and outages due not become a priority until treated water storage tanks run low of water and loss of water to
residences and businesses are threatened.
This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:

Kingfisher - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 2629 4533# of Persons 58.00

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$710,400.00

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$710,400.00

$0.00

$0.00

$0.00

$710,400.00

$395,729.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R3

$237,952.82

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$395,729.54

Total Funds Expended

Responsible Organization:

$237,952.82

Construction/reconstruction of streets Under Way

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.
Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.
During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled
each roadway during the time of the wildfire disaster and the subsequent recovery efforts.

Norman 00064 83.1 Infra (Streets) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$395,729.54$237,952.82Norman, City of

$237,952.82     Program Funds Drawdown $395,729.54
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The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Norman - See DRGR Supporting Documentation (Upload Docs)

147712.00; 90240.82

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 3865 7480# of Persons 51.67

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,484,450.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$2,484,450.00

$0.00

$0.00

$0.00

$2,484,450.00

$2,044,154.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R3

$493,749.62

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$2,044,154.62

Total Funds Expended

Responsible Organization:

$493,749.62

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$2,044,154.62$493,749.62City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$493,749.62     Program Funds Drawdown $2,044,154.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

Infrastructure - DR R6 / Infrastructure - DR R6Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $7,716,699.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00023 83.1 Infra (Draper Plant) R6

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

10/16/2017

To Date

10/16/2015

Direct Benefit (Persons)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

OKC 00023 83.1 Infra (Draper Plant) R6Activity Title:

Project Number:

Infrastructure - DR R6

Project Title:

Infrastructure - DR R6
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$7,716,699.00

Match Contributed

$0.00

$0.00

$0.00

$7,716,699.00

$804,613.28

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$804,613.28

$0.00

$0.00 $0.00

$0.00

$0.00
$804,613.28

Total Funds Expended $804,613.28

Activity Description:

Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:

OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$804,613.28$804,613.28City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/109950 0/215546# of Persons 0 0 0

$804,613.28     Program Funds Drawdown $804,613.28
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Infrastructure - DR R7 / Infrastructure - DR R7Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,880.00

Low/Mod Bristow, City of

Total Projected Budget from All Sources

Match Contributed

$201,880.00

$0.00

$0.00

$0.00

$201,880.00

$198,817.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bristow 00103 83.1 Infra (Streets) R7

$198,817.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Census)

$198,817.32

Total Funds Expended

Responsible Organization:

$198,817.32

Construction/reconstruction of streets Under Way

Activity Description:

Street Rehabilitation - See DRGR Supporting Docs (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Docs (Upload)

Inv. from McGuire Brothers for Asphalt Overlay. Final Invoice.
Contract amount $217,467.50 - 18,987.50 C/O = 198,480.00 (Quantity of material overage $337.32)

Activity Progress Narrative:

Bristow 00103 83.1 Infra (Streets) R7Activity Title:

Project Number:

Infrastructure - DR R7

Project Title:

Infrastructure - DR R7

$198,817.32$198,817.32Bristow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$198,817.32     Program Funds Drawdown $198,817.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4933# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1825 755 4220# of Persons 61.14

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,012,964.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$1,012,964.00

$0.00

$0.00

$0.00

$1,012,964.00

$619,015.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Streets) R7

$619,015.45

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Census)

$619,015.45

Total Funds Expended

Responsible Organization:

$619,015.45

Construction/reconstruction of streets Under Way

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) R7Activity Title:

Project Number:

Infrastructure - DR R7

Project Title:

Infrastructure - DR R7

$619,015.45$619,015.45Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Linear miles of Public 0

$619,015.45     Program Funds Drawdown $619,015.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 7675 12290# of Persons 62.45

LMI%:

Mitigation / Resiliency - DR R3 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Oklahoma County

Total Projected Budget from All Sources $1,155,500.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Oklahoma County 00033 83.1 Mit/Res R3

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/15/2016

To Date

12/15/2014

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Oklahoma County 00033 83.1 Mit/Res R3Activity Title:

Project Number:

Mitigation / Resiliency - DR R3

Project Title:

Mitigation / Resiliency - DR R3
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$1,155,500.00

Match Contributed

$0.00

$0.00

$0.00

$1,155,500.00

$562,620.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$258,510.00

$0.00

$0.00 $0.00

$0.00

$0.00
$562,620.00

Total Funds Expended $258,510.00

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

148,510 invoice; 105,000 inv., 5,000 inv. = 258,510.00

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$562,620.00$258,510.00Oklahoma County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Properties 0

0/0# of Parcels acquired by 0

0/40# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Housing Units 0

1/40# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$258,510.00     Program Funds Drawdown $562,620.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Mitigation / Resiliency - DR R4 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,825,100.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$7,825,100.00

$0.00

$0.00

$0.00

$7,825,100.00

$3,048,788.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

$3,048,788.80

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Survey)

$3,048,788.80

Total Funds Expended

Responsible Organization:

$3,048,788.80

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Communications Equipment - See DRGR Supporting Documents (Upload Docs)
Emergency Communications - New Site Turner Toll Gate Emergency Communications - New Site Carl Cole Arena Emergency
Communications - New Site at GDRA Emergency Communications - APX Mobiles Emergency Communications - APX
Portables Emergency Communications - Additional Southeast Site Emergency Communications - Control Stations

Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$3,048,788.80$3,048,788.80Creek County

$3,048,788.80     Program Funds Drawdown $3,048,788.80
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Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

1,524,394.40 April Inv.; 1,524,394.40 May Inv. = 3,048,788.80

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

42050 0 69967# of Persons 60.10
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,175.00

Low/Mod Drumright, City of

Total Projected Budget from All Sources

Match Contributed

$341,175.00

$0.00

$0.00

$0.00

$341,175.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Drumright 00074 83.1 Mit/Res (Fire) R4

$50,418.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$50,418.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Rescue Truck   Fire Truck - Pumper/Tanker

Location Description:

Drumright, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Drumright 00074 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$50,418.00     Program Funds Drawdown $50,418.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2025 2915# of Persons 69.47

LMI%:

Mitigation / Resiliency - DR R5 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $537,500.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R5

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

07/21/2017

To Date

07/21/2015

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Mit/Res (Shelter Program) R5Activity Title:

Project Number:

Mitigation / Resiliency - DR R5

Project Title:

Mitigation / Resiliency - DR R5
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$537,500.00

Match Contributed

$0.00

$0.00

$0.00

$537,500.00

$220,363.71

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$61,355.83

$0.00

$0.00 $0.00

$0.00

$0.00
$220,363.71

Total Funds Expended $61,355.83

Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:

Oklahoma City

30,249.89 (16356-34) 15,850.21 (16356-38); 15,255.73 (16356-41)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$220,363.71$61,355.83City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

$61,355.83     Program Funds Drawdown $220,363.71

Planning - DR R1 / Planning - DR R1Project # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,197.70

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$180,197.70

$197.70

$0.00

$0.00

$180,197.70

$180,197.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R1 Master Drainage Plan

$197.70

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/29/2014

$197.70

To Date

04/29/2014

Area Benefit (Census)

$180,197.70

Total Funds Expended

Responsible Organization:

$197.70

Planning Under Way

Activity Description:

OKC Planning R1 - Master Drainage Plan (Downtown)

Location Description:

Oklahoma City

OKC 00005 10.6 Planning R1 Master Drainage PlanActivity Title:

Project Number:

Planning - DR R1

Project Title:

Planning - DR R1

$180,197.70$197.70City of Oklahoma City2

$197.70     Program Funds Drawdown $180,197.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Planning R3 Master

Drainage Plan

OKC 00005 10.6
Planning R3 Master

Drainage Plan
Planning - DR R3PlanningCity of Oklahoma City2 General Account

Association Description:
OKC Drainage Master Plan (Planning)
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,802.30

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$649,802.30

($197.70)

$0.00

$0.00

$649,802.30

$649,802.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC Planning R1

$61,651.53

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

($197.70)

To Date

04/29/2014

Area Benefit (Census)

$649,802.30

Total Funds Expended

Responsible Organization:

$310,131.18

Planning Under Way

Activity Description:

State - ODOC - DR Project Planning - $150,000
Oklahoma Housing Finance Agency - $500,000 - Disaster / Housing Resiliency Study - See attached MOU between ODOC and
OHFA.

Location Description:

Oklahoma Department of Commerce

310131.18 completed draws (revised voucher 302199)

Activity Progress Narrative:

State - 10.6 ODOC Planning R1Activity Title:

Project Number:

Planning - DR R1

Project Title:

Planning - DR R1

$649,802.30$310,131.18Oklahoma Department of Commerce

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$61,651.53     Program Funds Drawdown $649,802.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Planning - DR R3 / Planning - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,575.79

N/A City of Oklahoma City2

Total Projected Budget from All Sources $175,575.79

$0.00

$175,575.79

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Deep Fork Basin

$128,349.59

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$129,870.81

Responsible Organization:

Planning Under Way

OKC 00005 10.6 Planning R3 Deep Fork Basin
Study

Activity Title:

Project Number:

Planning - DR R3

Project Title:

Planning - DR R3
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Match Contributed $0.00

$0.00

$129,870.81

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $128,349.59

Activity Description:

Planning R3 - Deep Fork Basin Drainage Study

Location Description:

Oklahoma City

119094.59; 9255.00;

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$129,870.81$128,349.59City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$128,349.59     Program Funds Drawdown $129,870.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,235.79

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$527,235.79

$0.00

$0.00

$0.00

$527,235.79

$384,130.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Master Drainage Plan

$225,450.18

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area Benefit (Census)

$384,130.98

Total Funds Expended

Responsible Organization:

$225,450.18

Planning Under Way

Activity Description:

OKC Planning R3 - Master Drainage Plan (Downtown) 

Location Description:

Oklahoma City

191597.43; 33852.75;11598.56?

Activity Progress Narrative:

OKC 00005 10.6 Planning R3 Master Drainage PlanActivity Title:

Project Number:

Planning - DR R3

Project Title:

Planning - DR R3

$384,130.98$225,450.18City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$225,450.18     Program Funds Drawdown $384,130.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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